## Plan for Assessments 3 and 4



The Critical Path represented in red, to ensure there are no problems if it is not me, we will priorities dependencies as the first things which we implement to ensure that when we get to the point of the plan where we have to move on all dependencies will be met.